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Lee Ann Fisher

From:       H  Cook [hcook@bwcinc.com]

Sent:        Thursday,August20,  20092:02  PM

To:             Lee Ann  Fisher

Subject: Asbestos Related Costs

Lee Ann

Attached are Kent Metzger's estimates of asbestos abatement related costs.  I have reviewed his
estimates and want to point out the following:

I.     From this point the  plan  of action  should  be:
a)      Prepare design plans for the removal of the asbestos. This is required to be done by a

licensed asbestos designer.
b)      Obtain  bids from licensed asbestos contractors for the removal of the asbestos
c)      Have the contractor remove the asbestos.  During the removal oversight by a //.censec/

asbestos project manager/air sampling professional .is requ.irec] cons.istling of mon.itorlng
the contractors activities and air sampling to ensure compliance with the regulations.

d)      Preparation of an asbestos pro/.ecf manager's final report that documents the abatement
and disposal of the asbestos.

2.     Kent has identified two options regarding the extent of the abatement.  One option is the minimum
required to prepare for the renovation work.  He refers to this option as the "Minimum
Recommended". This work must be done to prevent disturbance of asbestos during the renovation
but some asbestos will remain to be dealt with  in the future.  The other option is referred to as
"Entire  lst & 2nd  Floor Mechanical  Room".  This will eliminate any need to address asbestos in the

future in those areas.  He points out that there is a difference of about $15,000.  However he points
out that if only the  minimum work is done now and the remainder is done separately in the future,
the difference could  be 4-5 times as much.

3.    Kent has identified the inspection and sampling costs he has committed to date as $4325.  BWC
has committed an  additional $1200 on asbestos related  issues to date.

4.     Kent has also included his estimated costs to provide the abatement design and oversight of the
abatement contractor and the air sampling that is required  by  lDPH and  IEPA regulations.  His
costs are essentially the same for either option.   BWC will  have some additional costs but those
will  probably less than  $2000.

5.    Keep in  mind that Kent's abatement estimates are just that -estimates. The actual cost could  be
less. We can't know for certain  until we get bids from abatement contractors.

6.     I think it is best for Kent to work though our contract as a sub consultant in order to ensure that the
asbestos work and the remodeling work is integrated and coordinated  properly.  We will  pass
Kent's costs directly on to you without any mark up.

If there are any questions please call.  I  am available to discuss this with you at your convenience

Harry


